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Town of Enfield
WPCF Upgrade

Enfield WWTF Upgrades

CWF # 671  Project #227363.08 

Work Completed 3/18/2019 to 3/22/2019 

• Excavated and installed duct banks

• Removed grating from the second floor of the Incinerator Room

• Poured first section of the ductbank at the sludge building

• Drilled and blasted for micro-pile installation 

• Installed PVC conduits in the Operations Building Electrical Room

• Asbestos abatement in the Incinerator Room

• Backfilled ductbanks and moved materials as needed.

Work Planned for 3/25/2019 to 3/29/2019  

• Cut and cap heat lines to Incinerator Room at upper level of the Operations Building

• Demolish heating lines in the upper level of the Operations Building

• Demolish room stacks up to the top of the Incinerator

• Pour grout for Secondary Clarifier #4

• Pour grout for Primary Clarifier #2

• Continued excavation and installation of ductbanks

Next weekly meeting 3/26/2019
Next monthly meeting 4/9/2019

Weekly Construction Update March 25, 2019 


